COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 01/ 22/ 2019

ESTI MATE SUMVARY 09: 03: 57
CONTI D C21506- COMBO ESTI MATE NO 0010 PROG SPEC YR: 2005
PCN: 21506- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 281.0 DAYS TIME ALLON 2/ 24/ 2022 FI XED COMPLETI ON DAl
I-25 NORTH: SH 402 TO SH 14 PERCENT TIME:  19.76 ORI G TIME ALLOW 2/24/2022 FI XED COVPLETI ON DAl
PROJECT NO. | MD253- 255
|-25 NORTH. SH 402 TO SH 14
NAME OF ROAD: 0200
PROJECT COUNTI ES: LARI MER
CONTRACTOR:
KRAEMER - | HC JO NT VENTURE PAY PERI OD ENDI NG 01/ 10/ 2019 DATE TI ME STARTED 04/05/2018
900 W Castleton Road, Suite 220 DATE LET 05/ 03/ 2018 DATE WORK BEGAN 04/ 05/ 2018
DATE AWARDED 05/07/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 03/08/2018 DATE ACCEPTED
Castl e Rock CO 80109 (303) 688- 7500 DATE NOTI CE TO PROCEED 04/05/2018
CURRENT TOTAL THI' S ESTI MATE
CURRENT PRQJECT AMT: $ 241, 147, 609. 93 PARTI Cl PATI NG $ 40, 548,081.97 $ 3,312, 875.88
AWARD PRQJECT AMT:  $ 248,287, 287.00 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COMPLETE: 16. 81% TOTAL EARNI NGS 40, 548, 081. 97 3,312, 875.88
FUNDS AVAI LABLE: $ 200, 599, 527. 96 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 40, 548, 081. 97 3,312, 875. 88
TOTAL CLAI VS $ 0.00 RETAI NAGE -1, 216, 442. 46 -99, 386. 28
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 39, 331, 639. 51 3,213, 489. 60
LI QUI DATED DAMAGES 0.00 0. 00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 39, 331, 639. 51 3,213, 489. 60
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 3, 213, 489. 60

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO.

CAT NO0200

0075

0080

700- 70034

700- 70010

CAT NO0201

0005

0006

0007

0008

0009

950- 01000

900- 00006

900- 00006

900- 00006

900- 00006

CAT NO0202

0010

0225 210- 04050

0486 613-00050

21506-BI D ESTI MATE RUN 01/ 22/ 2019
| MD253- 255 ESTI MATE NO 0010 09: 03: 57
CURRENT PREV QTY/ AMOUNT
| TEM QUANTI TY/ QTY THI'S PERI OD TH S CUMULATI VE
DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE L ________.
FORCE ACCOUNTS
FIA Uility 1, 243, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
F/ A M nor Contract Revisions 10, 081, 345. 570 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMT $11, 324, 345.57 $ 0.00% 0. 00
PRQIECT MANAGEMENT
Proj ect Managenent 42, 020, 000. 000 19, 557, 123. 510
DOL 806, 498. 960 806, 498. 96
1. 00000 20, 363, 622. 470 20, 363, 622. 47
Added Item (Dol I ar)/ Retai nage 490, 682. 090 464, 156. 470
DOL 26, 525. 620 26, 525. 62
1. 00000 490, 682. 090 490, 682. 09
Added Item (Dol lar)/ RETAI NAGE | NVO CE #2 MAY 0. 000 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
Added Item (Dol | ar)/ RETAI NAGE ADJUSTMENT | NVO CE #2 269, 341. 610 269, 341. 610
DOL 0. 000 0. 00
1. 00000 269, 341. 610 269, 341. 61
Added Item (Dol lar)/ 7,299. 230 7,299. 230
DOL 0. 000 0.00
1. 00000 7,299. 230 7,299. 23
CAT 0201 CURRENT AMT $42,787,322.93 % 833, 024. 58 $21, 130, 945. 40
UTI LI TI ES
Uilities 100, 000. 000 72,650. 130
DOL 2,166. 680 2,166. 68
1. 00000 74,816. 810 74,816. 81
Adj Val ve Box 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0. 00
1/2 In Elec Cond 0. 000 0. 000
LF 0. 000 0. 00
0. 00000 0. 000 0. 00

950- 01100

C21506- COVBO

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 2



CONTI D: C21506- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 21506- BI D ESTI MATE RUN 01/ 22/ 2019
PRQJECT: | MD253- 255 ESTI MATE NO 0010 09: 03: 57
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0202 UTILITIES

0487 613-00200 2 In Elec Cond 0. 000 0. 000
LF 0. 000 0. 00
0. 00000 0. 000 0. 00
0488 613-01100 1 1n Elec Cond (P) 0. 000 0. 000
LF 0. 000 0. 00
0. 00000 0. 000 0. 00
0489 613-00100 1 In Elec Cond 0. 000 0. 000
LF 0. 000 0. 00
0. 00000 0. 000 0. 00
0490 613-00206 2 In Elec Cond (Bored) 0. 000 0. 000
LF 0. 000 0. 00
0. 00000 0. 000 0. 00
0495 613-00306 3 In Elec Cond (Bored) 0. 000 0. 000
LF 0. 000 0. 00
0. 00000 0. 000 0. 00
0496 613-01300 3 1n Elec Cond (P) 0. 000 0. 000
LF 0. 000 0. 00
0. 00000 0. 000 0. 00
0500 613-01200 2 In Elec Cond (P) 0. 000 0. 000
LF 0. 000 0. 00
0. 00000 0. 000 0. 00
0501 613-07001 Type One Pull Box 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0. 00
0502 613-07002 Type Two Pull Box 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0. 00
0503 613-07000 Pul | Box (Spec) 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0. 00
0504 613-07040 Pul | Box (30"x48"x24") 0. 000 0. 000
EACH 0. 000 0. 00

0. 00000 0. 000 0. 00



CONTI D: C21506- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 21506- BI D ESTI MATE RUN 01/ 22/ 2019
PRQJECT: | MD253- 255 ESTI MATE NO 0010 09: 03: 57
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0202 UTILITIES

0505 613-07023 Pul | Box (24"x36"x24") 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0. 00
0506 613-10010 Wring (Spec) #10, #8, #3/0,#4, #2 0. 000 0. 000
LS 0. 000 0. 00
0. 00000 0. 000 0.00
0509 613-34300 Light Std Metal (30 Ft) 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0. 00
0510 613-10000 Wring 0. 000 0. 000
LS 0. 000 0. 00
0. 00000 0. 000 0.00
0511 613-34400 Light Std Metal (40 Ft) 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0. 00
0512 613-40010 Li ght Std Foundation 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0. 00
0513 613-40012 Li ght Std Foundation Spec 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0. 00
0516 613-50100 Lighting Ctrl Center 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0.00
0517 613-50150 Secondary Serv Pedestal 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0. 00
0518 613-50106 Li ght Cont Center (Spec) 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0. 00
0519 613-81700 Safe Switch NEMA 3R 60A 2 Pol e 240V sconnect 0. 000 0. 000
EACH 0. 000 0. 00

0. 00000 0. 000 0. 00



CONTI D: C21506- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 21506- BI D ESTI MATE RUN 01/ 22/ 2019
PRQJECT: | MD253- 255 ESTI MATE NO 0010 09: 03: 57
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0202 UTILITIES

0616 619-50080 1 1In Plastic Pipe 0. 000 0. 000
LF 0. 000 0. 00
0. 00000 0. 000 0. 00
0617 619-50120 1-1/2 In Plastic Pipe 0. 000 0. 000
LF 0. 000 0. 00
0. 00000 0. 000 0.00
0618 619-50160 2 In Plastic Pipe 0. 000 0. 000
LF 0. 000 0. 00
0. 00000 0. 000 0. 00
0619 619-10240 24 In Wl d Steel Pipe 0. 000 0. 000
LF 0. 000 0. 00
0. 00000 0. 000 0.00
0621 619-50960 12 In Plastic Pipe 0. 000 0. 000
LF 0. 000 0. 00
0. 00000 0. 000 0. 00
0622 619-75096 12 In Gate Val ve 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0.00
0646 900- 00007 Added Item (Each)/ 12 In AC to PVC Adapter 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0. 00
0647 900- 00007 Added Item (Each)/ 12 In 11.25 Degree Bend 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0.00
0648 900- 00007 Added Item (Each)/ 12 In 22.5 Degree Bend 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0. 00
0649 900- 00007 Added Item (Each)/ 12 In 45 Degree Bend 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0.00
0650 900-00007 Added Item (Each)/ 12 In Horizontal Thrust Bl ock 0. 000 0. 000
EACH 0. 000 0. 00

0. 00000 0. 000 0. 00



CONTI D

CAT NO0202

0651 900- 00007

CAT NO0203

0015 950-01200

CAT NO0204

0020 950-01300

0087

202- 00010

0088

202- 00027

0089

202- 01200

0091

202- 00246

0092

202- 01000

0094

202-01170

0095 202-00019

Added Item (Each)/ 12 In Verti cal

C21506- COVBO
21506-BI D
| MD253- 255
| TEM
DESCRI PTI ON
UTI LI TIES

Thr ust

DESI GN

Desi gn

ROADWAY

Roadway

Rem Tree

Rem Ri prap

Rem Tensi oned Cabl e Barrier

Rem Asphal t Mat (Pl ani ng) (Special) 1"- 4"

Rem Fence

Rem Gdr ai

Ty 7

Rem I nl et

Bl ock

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0010

0. 000

0. 00000

CAT 0202 CURRENT AMT

20, 455, 000. 000
DOL
1. 00000

CAT 0203 CURRENT AMI

50, 605, 941. 430

DOL
1. 00000
0. 000
EACH
0. 00000
0. 000
SY
0. 00000
0. 000
LF
0. 00000
0. 000
SY
0. 00000
0. 000
LF
0. 00000
0. 000
LF
0. 00000
0. 000
EACH

0. 00000

Page 6

ESTI MATE RUN 01/ 22/ 2019

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000 0.
0. 000

$  100,000.00$ 2,166

13,777, 312. 830
732, 061. 560
14, 509, 374. 390

732, 061.

56 $14, 509, 374

$20, 455, 000. 00 $ 732, 061.

000
000
000

480, 250
248, 300
728, 550

248, 300

0. 000
0. 000 0.
0. 000

0. 000

0. 000 0.

0. 000

0. 000

0. 000 0.

0. 000

0. 000

0. 000 0.

0. 000

0. 000

0. 000 0.

0. 000

0. 000

0. 000 0.

0. 000

0. 000

0. 000 0.

0. 000

09: 03: 57
CUMULATI VE
AMOUNT
00
0. 00
68 $ 74,816. 81
56
14, 509, 374. 39

00
728, 550

00
0

00
0

00
0

00
0

00
0

00
0

00
0

00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C21506- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 21506- BI D ESTI MATE RUN 01/ 22/ 2019
PRQJECT: | MD253- 255 ESTI MATE NO 0010 09: 03: 57
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0204 ROADWAY

0096 202-00700 Rem Li ght Standard 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0. 00
0097 202-00705 Rem Li ght Standard Foundati on 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0. 00
0098 202- 00020 Rem CBC 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0. 00
0100 202-00033 Rem Pi pe 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0. 00
0105 202- 00037 Rem of End Section 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0. 00
0110 202-00195 Rem of Medi an Cover 0. 000 0. 000
5% 0. 000 0.00
0. 00000 0. 000 0. 00
0115 202- 00200 Rem Si dewal k 0. 000 0. 000
Sy 0. 000 0.00
0. 00000 0. 000 0. 00
0120 202-00203 Rem Curb and Gutter 0. 000 0. 000
LF 0. 000 0.00
0. 00000 0. 000 0. 00
0125 202-00220 Rem Asphal t Mat 0. 000 0. 000
5% 0. 000 0.00
0. 00000 0. 000 0. 00
0130 202- 00240 Rem Asphal t Mat (Pl ani ng) 0. 000 0. 000
5% 0. 000 0.00
0. 00000 0. 000 0. 00
0135 202-00810 Rem Ground Si gn 0. 000 0. 000
EACH 0. 000 0.00

0. 00000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0204

0140 202-00821

0145

202- 00828

0150

202-01130

0155

202- 01300

0270

403- 09210

0275

403-33841

0280

403- 34871

0285

403- 40000

0290

411-10255

0291

412- 00800

0292 412-00850

C21506- COVBO
21506-BI D
| MD253- 255
| TEM
DESCRI PTI ON

Rem Si gn Panel

Rem Traf Sig Equi pment

Rem Gdr ai |

Ty 3

Rem End Anchor age

SMA

HVA (G S) (100) (PG 64-22)

HVA (G SX) (100) (PG 76-28)

HVA Saf ety Edge

Enul

Asph (S9)

Conc Pvnt (8 In)

Conc Pvnt (8-1/2 In)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0010

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
0. 000
EACH
0. 00000
0. 000
LS
0. 00000
0. 000
LF
0. 00000
0. 000
EACH
0. 00000
0. 000
TON
0. 00000
0. 000
TON
0. 00000
0. 000
TON
0. 00000
0. 000
LF
0. 00000
0. 000
GAL
0. 00000
0. 000
%
0. 00000
0. 000
sy

0. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 8

ESTI MATE RUN 01/ 22/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

09: 03: 57

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C21506- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 21506- BI D ESTI MATE RUN 01/ 22/ 2019
PRQJECT: | MD253- 255 ESTI MATE NO 0010 09: 03: 57
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0204 ROADWAY

0293 412-01150 Conc Pvnt (11-1/2 In) 0. 000 0. 000
5% 0. 000 0. 00
0. 00000 0. 000 0. 00
0332 507-00000 Conc S and D Pave 0. 000 0. 000
cY 0. 000 0. 00
0. 00000 0. 000 0.00
0335 515-00120 Wat er proof i ng ( Menbr ane) 0. 000 0. 000
5% 0. 000 0. 00
0. 00000 0. 000 0. 00
0345 601-06100 Conc (Pat ching) 0. 000 0. 000
cY 0. 000 0. 00
0. 00000 0. 000 0.00
0347 601-03000 Conc CL D 0. 000 0. 000
cY 0. 000 0. 00
0. 00000 0. 000 0. 00
0350 601-25735 Precast Deck Panel (3.5 1In) 0. 000 0. 000
SY 0. 000 0. 00
0. 00000 0. 000 0.00
0355 601-51005 Gal vani ¢ Anodes 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0. 00
0360 602-00000 Rei nf St eel 0. 000 0. 000
LB 0. 000 0. 00
0. 00000 0. 000 0.00
0365 602- 00020 Rei nf Steel (Epoxy) 0. 000 0. 000
LB 0. 000 0. 00
0. 00000 0. 000 0. 00
0415 606-00301 Cdrail Ty 3 (6-3) 0. 000 0. 000
LF 0. 000 0. 00
0. 00000 0. 000 0.00
0416 606-00740 CGdrail Ty 7 (Sty CE) 0. 000 0. 000
LF 0. 000 0. 00

0. 00000 0. 000 0. 00



CONTI D: C21506- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 21506- BI D ESTI MATE RUN 01/ 22/ 2019
PRQJECT: | MD253- 255 ESTI MATE NO 0010 09: 03: 57
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0204 ROADWAY

0417 606-00741 Cdrail Ty 7 (Sty CE) (Spec) 0. 000 0. 000
LF 0. 000 0.00
0. 00000 0. 000 0.00
0420 606-00710 Gdrail Ty 7 (Sty CA) 0. 000 0. 000
LF 0. 000 0. 00
0. 00000 0. 000 0.00
0425 606-01370 Transition Ty 3G 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0.00
0427 606-01340 End Anchor Ty 3D 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0.00
0428 606-01460  Medi an Terni nal 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0.00
0429 606-02003 End Anchor (Nonfl ared) 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0.00
0430 606-02005 End Anchor (Fl ared) 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0.00
0431 606-21010 End Anchor (Tens Cab Bar) 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0.00
0432 607-01000 Fence BW MP 0. 000 0. 000
LF 0. 000 0. 00
0. 00000 0. 000 0.00
0433 607-11530 Fence (Spec) 0. 000 0. 000
LF 0. 000 0. 00
0. 00000 0. 000 0.00
0434 606-01380 Transition Ty 3H 0. 000 0. 000
EACH 0. 000 0. 00

0. 00000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0204

0435 608-00000

0436

609- 23000

0440

608- 00010

0449

609-20010

0450

609- 21010

0451

609-21011

0452

609- 21021

0455

609-21020

0460

609- 40011

0465

610- 00020

0470 610-00030

C21506- COVBO
21506-BI D
| MD253- 255
| TEM
DESCRI PTI ON

Conc Si dewal k

Cutter (Special)

Conc Curb Ranp

Curb Ty 2 B

Cand GTy 2 |I-B

Cand GTy 2 I-M

Cand GTy 2 II-M

Cand GTy 2 11-B

Curb Ty 4 M

Medi an Cover (Pattern Conc)

Medi an Cover Matl (Conc)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO

SY

LF

SY

LF

LF

LF

LF

LF

LF

SF

SF

0010

0. 000

0. 00000

0. 000

0. 00000

0. 000

0. 00000

0. 000

0. 00000

0. 000

0. 00000

0. 000

0. 00000

0. 000

0. 00000

0. 000

0. 00000

0. 000

0. 00000

0. 000

0. 00000

0. 000

0. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 11

ESTI MATE RUN 01/ 22/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

09: 03: 57

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C21506- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 21506- BI D ESTI MATE RUN 01/ 22/ 2019
PRQJECT: | MD253- 255 ESTI MATE NO 0010 09: 03: 57
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0204 ROADWAY

0475 612-00111 Delin (Drv)(Ty 1) 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0.00
0476 612-00060 Refl ector (Median Barrier) 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0.00
0477 612-00260 Loc Mark (Fib Opt)(Dore) 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0.00
0480 612-00112 Delin (Drv)(Ty I1) 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0.00
0485 612-00113 Delin (Drv)(Ty I11) 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0.00
0680 641-10000  Shotcrete 0. 000 0. 000
5% 0. 000 0.00
0. 00000 0. 000 0. 00

CAT 0204 CURRENT AMTI  $50, 605, 941. 43 $ 248,300.00% 728, 550.00
CAT NO0205 EARTHWORK

0025 950-01400 Ear t hwor k 28, 500, 000. 000 548, 287. 440
DOL 186, 432. 560 186, 432. 56
1. 00000 734, 720. 000 734,720. 00
0086 201-00000 Clear and Gub 0. 000 0. 000
LS 0. 000 0. 00
0. 00000 0. 000 0. 00
0169 203-00000 Uncl Excav 0. 000 0. 000
CY 0. 000 0. 00
0. 00000 0. 000 0. 00
0170 203-00010 Uncl Excav (CIP) 0. 000 0. 000
cY 0. 000 0. 00

0. 00000 0. 000 0.00



CONTI D

EARTHWORK

CAT NO0205

0171 206-01750

0172

207- 00205

0173

207- 00210

0174

207- 00305

0175

203- 00060

0176

207-00310

0180

206- 00000

0185

206- 00100

0190

206- 00200

0195 206- 00360

C21506- COVBO
21506-BI D
| MD253- 255

| TEM
DESCRI PTI ON

Shoring

Topsoi |

St ockpi |l e Topsoi l

Wet | and Topsoi |

Enb Mat |

(ap)

St ockpil e Wetl and Topsoi |

Str

Excav

Str Bkfl (CL 1)

Str Bkfl (CL 2)

Mechani cal Rei nforcenment of Soil

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO

CcY

CcY

CY

CY

0010

0. 000

0. 00000

0. 000

0. 00000

0. 000

0. 00000

0. 000

0. 00000

0. 000

0. 00000

0. 000

0. 00000

0. 000

0. 00000

0. 000

0. 00000

0. 000

0. 00000

0. 000

0. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 13

ESTI MATE RUN 01/ 22/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

09: 03: 57

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C21506- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 21506- BI D ESTI MATE RUN 01/ 22/ 2019
PRQJECT: | MD253- 255 ESTI MATE NO 0010 09: 03: 57
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0205 EARTHWORK

0255 304- 06007 ABC (CL 6) 0. 000 0. 000
cy 0. 000 0. 00
0. 00000 0. 000 0.00

CAT 0205 CURRENT AMTI  $28, 500, 000. 00 $ 186,432.56$%  734,720.00
CAT NO0206 DRAI NAGE

0030 950-00504  Drainage 11, 300, 000. 000 505, 366. 670
DOL 84, 600. 000 84, 600. 00
1. 00000 589, 966. 670 589, 966. 67
0031 420-00112 Geotextile (Drain) (CL 1) 0. 000 0. 000
5% 0. 000 0. 00
0. 00000 0. 000 0.00
0369 603-01180 18 In RCP 0. 000 0. 000
LF 0. 000 0.00
0. 00000 0. 000 0.00
0370 603-01185 18 In RCP (Cl P) 0. 000 0. 000
LF 0. 000 0. 00
0. 00000 0. 000 0.00
0374 603-01240 24 In RCP 0. 000 0. 000
LF 0. 000 0.00
0. 00000 0. 000 0.00
0375 603-01245 24 In RCP (ClP) 0. 000 0. 000
LF 0. 000 0. 00
0. 00000 0. 000 0.00
0376 603-01300 30 In RCP 0. 000 0. 000
LF 0. 000 0.00
0. 00000 0. 000 0.00
0377 603-01360 36 In RCP 0. 000 0. 000
LF 0. 000 0.00
0. 00000 0. 000 0.00
0378 603-01420 42 In RCP 0. 000 0. 000
LF 0. 000 0.00

0. 00000 0. 000 0.00



CONTI D

DRAI NAGE

CAT NO0206

0379 603-01480

0380

603- 05018

0381

603- 01540

0382

603- 05015

0383

603- 05036

0384

603- 05042

0385

603- 05024

0386

603- 05048

0387

603- 05054

0388

603- 05118

0389 603-05124

C21506- COVBO
21506-BI D
| MD253- 255

| TEM
DESCRI PTI ON

48 In RCP

18 In

RCES

54 In

15 In

RCES

36 In

RCES

42 In

RCES

24 In

RCES

48 In

RCES

54 In

RCES

23x14

I'n RCES

30x19 In RCES

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0010

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
0. 000
LF
0. 00000
0. 000
EACH
0. 00000
0. 000
LF
0. 00000
0. 000
EACH
0. 00000
0. 000
EACH
0. 00000
0. 000
EACH
0. 00000
0. 000
EACH
0. 00000
0. 000
EACH
0. 00000
0. 000
EACH
0. 00000
0. 000
EACH
0. 00000
0. 000
EACH

0. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 15

ESTI MATE RUN 01/ 22/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

09: 03: 57

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C21506- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16

PCN: 21506- BI D ESTI MATE RUN 01/ 22/ 2019
PRQJECT: | MD253- 255 ESTI MATE NO 0010 09: 03: 57
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0206 DRAI NAGE

0390 603-10120 12 In CSP 0. 000 0. 000
LF 0. 000 0. 00
0. 00000 0. 000 0.00
0391 603-05130  38x24 In RCES 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0.00
0392 603-10180 18 In CSP 0. 000 0. 000
LF 0. 000 0. 00
0. 00000 0. 000 0.00
0393 603-05136  45x29 In RCES 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0.00
0395 603-10240 24 In CSP 0. 000 0. 000
LF 0. 000 0. 00
0. 00000 0. 000 0.00
0396 603-02180  23x14 In RCP 0. 000 0. 000
LF 0. 000 0.00
0. 00000 0. 000 0.00
0397 603-02240  30x19 In RCP 0. 000 0. 000
LF 0. 000 0. 00
0. 00000 0. 000 0.00
0398 603-02270  34x22 In RCP 0. 000 0. 000
LF 0. 000 0.00
0. 00000 0. 000 0.00
0399 603-02272  34x22 In RCES 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0.00
0400 603-30024 24 In SES 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0.00
0401 603-02300  38x24 In RCP 0. 000 0. 000
LF 0. 000 0. 00

0. 00000 0. 000 0. 00



CONTI D

DRAI NAGE

CAT NO0206

0402 603-02360

0403

603- 05030

0404

604- 19000

0405

604- 00305

0406

604- 00310

0407

604- 00505

0408

604- 00506

0409

604- 00510

0410

604- 19105

0411

604- 00511

0412 604-26005

45x29

30 In

Inlet

Inlet

Inlet

Inlet

Inlet

I nlet

Inlet

I nlet

Vane Grate Inlet

C21506- COVBO
21506-BI D
| MD253- 255

| TEM
DESCRI PTI ON

I'n RCP

RCES

Spec

Ty C (5 Ft)

Ty C (10 Ft)

Ty D (5 Ft)

Ty D (Spec) (5 Ft)

Ty D (10 Ft)

Ty RL5 (5 Ft)

Ty D (Spec) (10 Ft)

(D) (5 Ft)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0010

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
0. 000
LF
0. 00000
0. 000
EACH
0. 00000
0. 000
EACH
0. 00000
0. 000
EACH
0. 00000
0. 000
EACH
0. 00000
0. 000
EACH
0. 00000
0. 000
EACH
0. 00000
0. 000
EACH
0. 00000
0. 000
EACH
0. 00000
0. 000
EACH
0. 00000
0. 000
EACH

0. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 01/ 22/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

09: 03: 57

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C21506- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 18

PCN: 21506- BI D ESTI MATE RUN 01/ 22/ 2019
PRQJECT: | MD253- 255 ESTI MATE NO 0010 09: 03: 57
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0206 DRAI NAGE

0413 604-30010 MH Slab Base (10 Ft) 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0. 00
0414 604-30015 MH Sl ab Base (15 Ft) 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0.00
0418 604-19110 Inlet Ty R L5 (10 Ft) 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0. 00
0419 604-19205 Inlet Ty R L10 (5 Ft) 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0.00
0421 604-19210 Inlet Ty R L10 (10 Ft) 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0. 00
0422 604- 30005 MH Sl ab Base (5 Ft) 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0. 00
0423 604-30020 MH Slab Base (20 Ft) 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0. 00
0627 623-00602 2 In Plastic Pipe (Irrig/Sleve) 0. 000 0. 000
LF 0. 000 0. 00
0. 00000 0. 000 0.00
0628 623-00604 4 Inch Plastic Pipe (Irrig/Sleve) 0. 000 0. 000
LF 0. 000 0.00
0. 00000 0. 000 0. 00
0629 623-00162 Drip Emit Tubing 0. 000 0. 000
LF 0. 000 0. 00
0. 00000 0. 000 0. 00
0631 623-03004 3/4 In Drip Zone Crtl Valve 0. 000 0. 000
EACH 0. 000 0.00

0. 00000 0. 000 0. 00



CONTI D

CAT NO0206

0632

0633

0634

0636

0637

0638

623-03108

623- 03112

623-00186

623- 04000

623- 04008

616- 23240

CAT NO0207

0045

0160

0165

0196

ESTI MATE NO. 0010 09: 03: 57
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QTY THI'S PERI OD TH S CUMULATI VE
UNI TS QTY TO DATE PERI OD ANDUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRC
0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0. 00
0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0. 00
0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0. 00
0. 000 0. 000
LF 0. 000 0. 00
0. 00000 0. 000 0. 00
0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0. 00
0. 000 0. 000
LF 0. 000 0. 00
0. 00000 0. 000 0. 00
CAT 0206  CURRENT AMI $11,300,000.00$  84,600.00$% 589, 966.67
7, 325, 000. 000 225, 200. 000
DoL 5, 000. 000 5,000. 00
1. 00000 230, 200. 000 230, 200. 00
0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0. 00
0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0. 00
0. 000 0. 000
LF 0. 000 0. 00
0. 00000 0. 000 0. 00

950- 01800

202- 04002

202- 04005

208- 00002

C21506- COMBO
21506-BI D
| MD253- 255
| TEM
DESCRI PTI ON
DRAI NAGE
11n Auto Ctrl Valve
1-1/2 In Auto Cirl Val

3/4 In Flush Unit

crl

Wre 24 Volt

1 I'n Quick- Coupl er

24 In Plastic Siphon Pipe

ENVI RONVENTAL

Envi r onnent al

Cl ean Cul vert

Cl ean Val ve Box

Erosion Log Type 1 (12 In)

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 19
ESTI MATE RUN 01/ 22/ 2019



CONTI D

CAT NO0207

0197

0198

0199

0204

0226

0227

0228

0229

0230

0231

0232

208- 00020

208- 00045

208- 00300

210- 02900

212-00006

212-00028

212-00032

213- 00705

214-00350

214- 00506

217-00020

C21506- COVBO
21506-BI D
| MD253- 255

| TEM
DESCRI PTI ON

ENVI RONMVENTAL

Silt

Fence

Conc Washout Str

Tenporary Bermns

Rel ay Ri prap

Seedi ng (Native)

Seedi ng (Wetl ands)

Soi |

Condi ti oni ng

Landscape Boul der

(Speci al )

Deci duous

Shrub (5 Gal)

Evergreen Tree (6 Ft)(B-B)

Her bi ci de Treat nment

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0010

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
0. 000
LF
0. 00000
0. 000
EACH
0. 00000
0. 000
LF
0. 00000
0. 000
cy
0. 00000
0. 000
ACRE
0. 00000
0. 000
ACRE
0. 00000
0. 000
ACRE
0. 00000
0. 000
EACH
0. 00000
0. 000
EACH
0. 00000
0. 000
EACH
0. 00000
0. 000
HOUR

0. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 01/ 22/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

09: 03: 57

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C21506- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 21

PCN: 21506- BI D ESTI MATE RUN 01/ 22/ 2019
PRQJECT: | MD253- 255 ESTI MATE NO 0010 09: 03: 57
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0207  ENVI RONVENTAL

0295 420-00103 Geotextile (Er Cont) (CL 2) 0. 000 0. 000
5% 0. 000 0.00
0. 00000 0. 000 0. 00
0296 420- 00520 Geogrid Pvnt Reinf 0. 000 0. 000
5% 0. 000 0.00
0. 00000 0. 000 0. 00
0330 506-00209 Riprap (9 In) 0. 000 0. 000
cY 0. 000 0.00
0. 00000 0. 000 0. 00
0331 506- 00010 Ri prap (Special) Buried 0. 000 0. 000
[e'% 0. 000 0.00
0. 00000 0. 000 0. 00
0333 506- 00005 Ri prap 0. 000 0. 000
5% 0. 000 0.00
0. 00000 0. 000 0. 00
0336 518-00100 \Waterstop 0. 000 0. 000
LF 0. 000 0.00
0. 00000 0. 000 0. 00
CAT 0207 CURRENT AMI $ 7, 325, 000.00 $ 5,000.00% 230, 200. 00

CAT NO0208 SIGNI NG, PAVEMENT MARKI NG, SI GNALI ZATI ON, LI GHTI NG

0050 950-01900  Signing, Pavenment Marking, Signalization, Lighting 8, 500, 000. 000 0. 000
DOL 37, 700. 000 37, 700. 00
1. 00000 37, 700. 000 37, 700. 00
0090 202-00090 Rem Del i neat or 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0. 00
0215 210-00810 Res Ground Sign 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0. 00
0220 210-00815 Res Sign Panel 0. 000 0. 000
EACH 0. 000 0. 00

0. 00000 0. 000 0.00



CONTI D: C21506- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 22

PCN: 21506- BI D ESTI MATE RUN 01/ 22/ 2019
PRQJECT: | MD253- 255 ESTI MATE NO 0010 09: 03: 57
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0208 SI GNI NG PAVEMENT MARKI NG, SI GNALI ZATI ON, LI GHTI NG

0300 502-00460 Pile Tip 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0.00
0305 502-11274 Steel Pile (HP 12x74) 0. 000 0. 000
LF 0. 000 0.00
0. 00000 0. 000 0.00

0310 503-00036 Drilled Caisson (36 In) 0. 000 0. 000
LF 0. 000 0.00
0. 00000 0. 000 0. 00
0311 503-00042 Drilled Caisson (42 In) 0. 000 0. 000
LF 0. 000 0. 00
0. 00000 0. 000 0.00
0312 503-00018 Drilled Caisson (18 In) 0. 000 0. 000
LF 0. 000 0.00
0. 00000 0. 000 0. 00
0313 503-00024 Drilled Caisson (24 In) 0. 000 0. 000
LF 0. 000 0. 00
0. 00000 0. 000 0. 00
0315 503-00048 Drilled Caisson (48 In) 0. 000 0. 000
LF 0. 000 0.00
0. 00000 0. 000 0. 00
0325 503-00054 Drilled Caisson (54 In) 0. 000 0. 000
LF 0. 000 0. 00
0. 00000 0. 000 0.00
0326 504-04420 Precast Panel Facing 0. 000 0. 000
SF 0. 000 0.00
0. 00000 0. 000 0. 00
0514 613-13014 Lumin (LED) (14,000 Lumnens) 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0. 00
0515 613-13000  Luninaire (LED) 0. 000 0. 000
EACH 0. 000 0.00

0. 00000 0. 000 0. 00



CONTI D: C21506- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 23

PCN: 21506- BI D ESTI MATE RUN 01/ 22/ 2019
PRQJECT: | MD253- 255 ESTI MATE NO 0010 09: 03: 57
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0208 SI GNI NG PAVEMENT MARKI NG, SI GNALI ZATI ON, LI GHTI NG

0520 614-00011 Sign Panel (CL I) 0. 000 0. 000
SF 0. 000 0.00
0. 00000 0. 000 0. 00
0521 614-00612 Steel Sign Post (W6x12) 0. 000 0. 000
LF 0. 000 0.00
0. 00000 0. 000 0. 00
0522 614-00615 Steel Sign Post (W 6x15) 0. 000 0. 000
LF 0. 000 0.00
0. 00000 0. 000 0. 00
0523 614-00818 Steel Sign Post (W 8x18) 0. 000 0. 000
LF 0. 000 0.00
0. 00000 0. 000 0. 00
0524 614-01022 Steel Sign Post (W 10x22) 0. 000 0. 000
LF 0. 000 0.00
0. 00000 0. 000 0. 00
0525 614-00012 Sign Panel (CL Il) 0. 000 0. 000
SF 0. 000 0.00
0. 00000 0. 000 0. 00
0530 614-00013 Sign Panel (CL I11) 0. 000 0. 000
SF 0. 000 0.00
0. 00000 0. 000 0. 00
0531 614-10145 VMS LED (Single Faced) 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0. 00
0532 614-10147 VMS LED (Over head) 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0. 00
0535 614-01512 Steel Sign Supp (2-1n Rd)(Post) 0. 000 0. 000
LF 0. 000 0.00
0. 00000 0. 000 0. 00
0536 614-01578 Steel Sign Supp (2-1/2 In Rd NP40) (Slip) 0. 000 0. 000
EACH 0. 000 0.00

0. 00000 0. 000 0. 00



CONTI D: C21506- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 24

PCN: 21506- BI D ESTI MATE RUN 01/ 22/ 2019
PRQJECT: | MD253- 255 ESTI MATE NO 0010 09: 03: 57
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0208 SI GNI NG PAVEMENT MARKI NG, SI GNALI ZATI ON, LI GHTI NG

0540 614-01522 Steel Sign Supp (2-1n Rd)(Sock) 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0. 00
0545 614-01575 Steel Sign Supp (2-1/2 In Rd NP40) (Po) 0. 000 0. 000
LF 0. 000 0. 00
0. 00000 0. 000 0.00
0546 614-01582 Steel Sign Supp (2-1/2 In Rd)(Po&Slip) 0. 000 0. 000
LF 0. 000 0. 00
0. 00000 0. 000 0. 00
0550 614-01578 Steel Sign Supp (2-1/2 In Rd NP40)(Slip) 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0.00
0555 614-01585 Steel Sign Supp (2-1/2 In Rd 80) (Post) 0. 000 0. 000
LF 0. 000 0. 00
0. 00000 0. 000 0. 00
0560 614-01588 Steel Sign Supp (2-1/2 In Rd 80)(Slip) 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0.00
0561 614-03001 Conc Footing (Ty 1) 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0. 00
0562 614-03002 Conc Footing (Ty 2) 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0.00
0563 614-03003 Conc Footing (Ty 3) 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0. 00
0564 614-03005 Conc Footing (Ty 5) 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0.00
0565 614-70150 Ped Sig Face (16) (Countdown) 0. 000 0. 000
EACH 0. 000 0. 00

0. 00000 0. 000 0. 00



CONTI D: C21506- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 25

PCN: 21506- BI D ESTI MATE RUN 01/ 22/ 2019
PRQJECT: | MD253- 255 ESTI MATE NO 0010 09: 03: 57
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0208 SI GNI NG PAVEMENT MARKI NG, SI GNALI ZATI ON, LI GHTI NG

0570 614-70336 Traf Sig Face (12-12-12) 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0. 00
0575 614-72860 Ped Push Button 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0.00
0576 614-72830  Communi cations Cabinet FOR TOLL PO NT TYPE M TYPE 0. 000 0. 000
332D, TYPE 332
EACH 0. 000 0. 00
0. 00000 0. 000 0. 00
0577 614-72832  Comm Cabinet (Type 2) 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0.00
0580 614-72863 Ped Push Button Post Assem 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0. 00
0581 614-72875 Loop Detect Wre 0. 000 0. 000
LF 0. 000 0. 00
0. 00000 0. 000 0. 00
0585 614-72864 Fire Preenpt Unit 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0. 00
0590 614-72886 Intersection Detect Sys (Canera) 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0.00
0594 614-31400 Monot ube Overhead Sign Cant (14 In Dia) 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0. 00
0595 614-81150 Si g-Light Pole Steel (1-50 Ft) 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0. 00
0596 614-32000 Monot ube Overhead Sign Cant (20 In Dia) 0. 000 0. 000
EACH 0. 000 0. 00

0. 00000 0. 000 0. 00



CONTI D: C21506- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 26

PCN: 21506- BI D ESTI MATE RUN 01/ 22/ 2019
PRQJECT: | MD253- 255 ESTI MATE NO 0010 09: 03: 57
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0208 SI GNI NG PAVEMENT MARKI NG, SI GNALI ZATI ON, LI GHTI NG

0597 614-32400 Monot ube Overhead Sign Cant (24 In Dia) 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0. 00
0598 614-32900 I nst Monotube Overhead Sign Cant 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0.00
0599 614-33000 Monot ube Overhead Sign Cant (30 In Dia) 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0. 00
0600 614-81155 Si g-Light Pole Steel (1-55 Ft) 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0.00
0601 614-43000 Monot ube Overhead Sign Brdg (30 In Dia) 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0. 00
0604 614-42000 Monot ube Overhead Sign Brdg (20 In Dia) 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0. 00
0605 614-81160 Sig-Light Pole Steel (1-60 Ft) 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0. 00
0610 614-81170 Sig-Light Pole Steel (1-70 Ft) 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0.00
0615 614-81175 Sig-Light Pole Steel (1-75 Ft) 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0. 00
0620 615-00030 Enb Prot Ty 3 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0. 00
0625 618-01994 Prestress Conc Box (Depth 32" Thru 48") 0. 000 0. 000
SF 0. 000 0. 00

0. 00000 0. 000 0. 00



CONTI D: C21506- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 27

PCN: 21506- BI D ESTI MATE RUN 01/ 22/ 2019
PRQJECT: | MD253- 255 ESTI MATE NO 0010 09: 03: 57
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0208 SI GNI NG PAVEMENT MARKI NG, SI GNALI ZATI ON, LI GHTI NG

0626 622-00066 Inst Sign Panel 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0. 00
0630 627-00008 Mbd Epoxy Pvnt Mg 0. 000 0. 000
GAL 0. 000 0. 00
0. 00000 0. 000 0.00
0635 627-01001 Preform Plastic Pvnt Mg (Ty I) 0. 000 0. 000
SF 0. 000 0.00
0. 00000 0. 000 0. 00
0640 627-30324 Preform Plastic Pvnt Mg (WS) (TY 1) 0. 000 0. 000
SF 0. 000 0. 00
0. 00000 0. 000 0.00
0641 627-02010 Preform Plastic Pvnt Mg (Ty Il)(Inlaid) 0. 000 0. 000
SF 0. 000 0.00
0. 00000 0. 000 0. 00
0645 627-30329 Preform Plastic Pvnt Mg (XS) (TY 1) ) 0. 000 0. 000
SF 0. 000 0. 00
0. 00000 0. 000 0. 00

CAT 0208 CURRENT AMI $ 8, 500, 000. 00 $ 37,700.00 $ 37, 700. 00
CAT NO0209 I TS AND TOLLI NG

0055 950-02000 I TS and Tol ling 14, 500, 000. 000 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
0200 210-00473 Res TV Caner as 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0. 00
0201 210-00827 Res Pul | Box 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0. 00
0202 210-00848 Res Traf Sig Control +Cab 0. 000 0. 000
EACH 0. 000 0. 00

0. 00000 0. 000 0.00
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PCN: 21506- BI D ESTI MATE RUN 01/ 22/ 2019
PRQJECT: | MD253- 255 ESTI MATE NO 0010 09: 03: 57
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0209 | TS AND TOLLI NG

0203 210-00858 Res Pedestal Pole 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0. 00
0205 210-00476 Reset MVRD 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0.00
0210 210-00750 Res Light Standard 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0. 00
0445 608-00015 Det ect abl e War ni ngs 0. 000 0. 000
SF 0. 000 0. 00
0. 00000 0. 000 0.00
0582 614-72887 Detect (M crowave Veh) 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0. 00
0583 614-86010 DSRC (Roadsi de Unit) 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0. 00
0584 614-86800 Uni nterrupted Power Supply 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0. 00
0586 614-87010 Fi ber Optic Cable (S Mdde) (12 Fiber) 0. 000 0. 000
LF 0. 000 0. 00
0. 00000 0. 000 0.00
0587 614-87015 Buf fer Tube Fan Qut Kit 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0. 00
0588 614-87024 Fi ber Optic Term Panel (24 Fiber) 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0. 00
0589 614-87320 CCTV 0. 000 0. 000
EACH 0. 000 0.00

0. 00000 0. 000 0. 00



CONTI D:

C21506- COVBO
21506-BI D
| MD253- 255

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 29
ESTI MATE RUN 01/ 22/ 2019

| TEM
DESCRI PTI ON

CAT NO0209

0591 614-87364

0592

614-87402

0593

614-87692

0602

202- 00715

0603 202- 00827

CAT NO0210

0060 950- 00505

CAT NO0211

0065 950-02100

CAT NO0212

0070 950-02200

CAT NO0300

0035 950-01500

I TS AND TOLLI NG

CCTV Pole w Low Dev (50 Ft) )

Br kaway Taper | TS Pol e Steel

(40 Ft)

Et hernet Switch Type I

Rem CCTV Pol e

Rem of Pull Box

MAI NTENANCE OF TRAFFI C

Mai nt enance of Traffic

MAI NTENANCE DURI NG CONSTRUCTI ON

Mai nt enance During Construction

BUS RAPI D TRANSI T FACI LI TI ES

Bus Rapid Transit Facilities

BRI DGE AND MAJOR STRUCTURES

Bridges and Major Structures

ESTI MATE NO. 0010 09: 03: 57
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QTY THI'S PERI OD TH S CUMULATI VE
UNI TS QTY TO DATE PERI OD ANDOUNT
UNIT PRICE
0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0. 00
0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0. 00
0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0. 00
0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0. 00
0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0. 00
CAT 0209  CURRENT AMI $14, 500, 000. 00 $ 0.00$ 0.00
17, 800, 000. 000 770, 050. 000
DL 865,140.000 865, 140. 00
1.00000 1,635, 190. 000 1,635, 190. 00
CAT 0210  CURRENT AMI $17,800,000.00$ 865, 140.00 $ 1, 635, 190. 00

3, 300, 000. 000 194, 335. 940
DOL 25,731. 960 25, 731. 96
1. 00000 220, 067. 900 220, 067. 90
CAT 0211 CURRENT AMI $ 3, 300, 000.00 $ 25,731.96$%  220,067.90
1, 850, 000. 000 98, 532. 260
DOL 229, 467. 740 229,467. 74
1. 00000 328, 000. 000 328, 000. 00
CAT 0212 CURRENT AMI $ 1, 850, 000. 00 $ 229,467.74% 328, 000.00
17, 300, 000. 000 265, 300. 000
DOL 0. 000 0. 00
1. 00000 265, 300. 000 265, 300. 00
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PCN: 21506- BI D ESTI MATE RUN 01/ 22/ 2019
PRQJECT: | MD253- 255 ESTI MATE NO 0010 09: 03: 57
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 BRI DGE AND MAJOR STRUCTURES

0320 503-00048 Drilled Caisson (48 In) 0. 000 0. 000
LF 0. 000 0. 00
0. 00000 0. 000 0. 00
0338 602- 00210 Wel ded Wre Fabric 0. 000 0. 000
5% 0. 000 0.00
0. 00000 0. 000 0. 00
0339 601-40401 Struct Conc Stain 0. 000 0. 000
SF 0. 000 0. 00
0. 00000 0. 000 0. 00
0340 601- 03040 Conc CL D (Bridge) 0. 000 0. 000
[e'% 0. 000 0.00
0. 00000 0. 000 0. 00
0341 601- 03030 Conc CL D (Box) 0. 000 0. 000
cY 0. 000 0. 00
0. 00000 0. 000 0. 00
0342 601- 03050 Conc CL D (wall) 0. 000 0. 000
cY 0. 000 0.00
0. 00000 0. 000 0. 00
0343 601-40005 Cut Stone Veneer 0. 000 0. 000
SF 0. 000 0. 00
0. 00000 0. 000 0. 00
0344 514-00200 Pedestrian Railing (Steel) 0. 000 0. 000
LF 0. 000 0.00
0. 00000 0. 000 0. 00
0346 518-01004 Br Expan Device (0-4 In) 0. 000 0. 000
LF 0. 000 0. 00
0. 00000 0. 000 0. 00
0348 606-10705 Brdg Rail Ty 7 (Spec) 0. 000 0. 000
LF 0. 000 0.00

0. 00000 0. 000 0.00



CONTI D: C21506- COVBO

PCN: 21506-BI D

PRQIECT | MD253- 255

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0300 BRI DGE AND MAJOR STRUCTURES

0349 618-00163 Prestress Conc | (BT63)

CAT NO0302 WALLS

0040 950-01700 walls

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 31
ESTI MATE RUN 01/ 22/ 2019

ESTI MATE NG 0010 09: 03: 57
CURRENT PREV QTY/ ANOUNT
QUANTI TY/ QTY TH'S PERI OD TH'S CUMULATI VE
UNI TS QY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE o _______.
0. 000 0. 000
LF 0. 000 0. 00
0. 00000 0. 000 0. 00
CAT 0300  CURRENT AMT $17, 300, 000. 00 $ 0.00$ 265, 300.00
5, 500, 000. 000 0. 000
DOL 63, 250. 800 63, 250. 80
1. 00000 63, 250. 800 63, 250. 80
CAT 0302  CURRENT AMI $ 5,500,000.00%  63,250.80$ 63, 250. 80

PROQIECT TOTAL

CURRENT AMI $41, 147,609.93 $ 3, 312, 875. 88 $40, 548, 081. 97



COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 01/ 22/ 2019

ESTI MATE SUMVARY 09: 03: 57
CONTI D C21506- COMBO ESTI MATE NG 0010 PROG SPEC YR: 2005
PCN: 22248- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 281.0 DAYS TIME ALLON 2/ 24/ 2022 FI XED COMPLETI ON DAl
I-25 NORTH: SH 402 TO SH 14 PERCENT TIME:  19.76 ORI G TIME ALLOW 2/24/2022 FI XED COVPLETI ON DAl
PROJECT NO. FBR0253- 261
|-25 NORTH. PROSPECT - BRI DGE
NAME OF ROAD: 0200
PROJECT COUNTI ES: LARI MER
CONTRACTOR:
KRAEMER - | HC JO NT VENTURE PAY PERI OD ENDI NG 01/ 10/ 2019 DATE TI ME STARTED 04/05/2018
900 W Castleton Road, Suite 220 DATE LET 05/ 03/ 2018 DATE WORK BEGAN 04/ 05/ 2018
DATE AWARDED 05/07/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 03/08/2018 DATE ACCEPTED
Castl e Rock CO 80109 (303) 688- 7500 DATE NOTI CE TO PROCEED 04/05/2018
CURRENT TOTAL THI' S ESTI MATE
CURRENT PROJECT AMT: $ 16, 150, 000. 00 PARTI Cl PATI NG $ 0.00 $ 0.00
AWARD PRQJECT AMT:  $ 248,287, 287.00 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COMPLETE: 0.00% TOTAL EARNI NGS 0.00 0.00
FUNDS AVAI LABLE: $ 16, 150, 000. 00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 0.00 0.00
TOTAL CLAI MS: $ 0.00 RETAI NAGE 0.00 0.00
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 0.00 0.00
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 0.00 0.00
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 0. 00

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C21506- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 22248-BI D ESTI MATE RUN 01/ 22/ 2019
PRQJECT: FBR0253- 261 ESTI MATE NO 0010 09: 03: 57
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0301 CBE ELI G BLE PROSPECT ROAD BRI DGE | NTERCHANGE

0090 950-01600 CBE Eligible Prospect Road Bridge Interchange 16, 150, 000. 000 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
0091 900- 00006 Added Item (Dol lar)/ Prospect Retainage 0. 000 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0301 CURRENT AMT $16, 150, 000. 00 $ 0.00% 0. 00

PROJECT TOTAL CURRENT AMI $16, 150, 000. 00 $ 0.00% 0. 00



COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 01/ 22/ 2019

ESTI MATE SUMVARY 09: 03: 57
CONTI D C21506- COMBO ESTI MATE NO. 0010 PROG SPEC YR: 2005
PCN: 22482- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 281.0 DAYS TIME ALLON 2/ 24/ 2022 FI XED COMPLETI ON DAl
I-25 NORTH: SH 402 TO SH 14 PERCENT TIME:  19.76 ORI G TIME ALLOW 2/24/2022 FI XED COVPLETI ON DAl
PROJECT NO. FBR0253- 263
|-25 NORTH. HI LLSBORO BRI DGE E
NAMVE OF ROAD:
PRQIECT COUNTI ES: LARI MER
CONTRACTOR:
KRAEMER - | HC JO NT VENTURE PAY PERI OD ENDI NG 01/ 10/ 2019 DATE TI ME STARTED 04/05/2018
900 W Castleton Road, Suite 220 DATE LET 05/ 03/ 2018 DATE WORK BEGAN 04/ 05/ 2018
DATE AWARDED 05/07/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 03/08/2018 DATE ACCEPTED
Castl e Rock CO 80109 (303) 688- 7500 DATE NOTI CE TO PROCEED 04/05/2018
CURRENT TOTAL THI' S ESTI MATE
CURRENT PRQJIECT AMI: $ 3,087, 376. 87 PARTI Cl PATI NG $ 0. 00 $ 0. 00
AWARD PRQJECT AM: $ 248, 287, 287.00 NON- PARTI Cl PATI NG 524, 624. 54 184, 947. 18
PERCENT COMPLETE: 16. 99% TOTAL EARNI NGS 524, 624. 54 184,947.18
FUNDS AVAI LABLE: $ 2,562, 752.33 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 524, 624. 54 184, 947. 18
TOTAL CLAI M8 $ 0.00 RETAI NAGE -15,738.74 -5, 548. 42
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 508, 885. 80 179, 398. 76
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 508, 885. 80 179, 398. 76
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 179, 398. 76

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C21506- COVBO

PCN: 22482- Bl D

PRQIECT FBR0253- 263

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0300 STRUCTURES

0095 950-01601 CBE Eligible Hillsboro

0096 900- 00006

Added Item (Dol lar)/ Hillsboro Retainage

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 2
ESTI MATE RUN 01/ 22/ 2019

ESTI MATE NO. 0010 09: 03: 57
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QY TH'S PERI OD TH S CUMULATI VE
UNITS QTY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE
3,081, 345. 570 340, 304. 350
DOL 184, 604. 620 184, 604. 62
1. 00000 524, 908. 970 524, 908. 97
6, 031. 300 -626. 990
DOL 342.560 342.56
1. 00000 -284. 430 -284. 43
CAT 0300  CURRENT AMT $ 3,087,376.87$  184,947.18$ 524, 624. 54
PROJECT TOTAL CURRENT AMI $ 3,087,376.87$  184,947.18% 524, 624.54



